

Project No.	Project Title	Sponsor/ Proj. Exec	Start Date	End Date	Revised End Date	Project Lifecycle Stage	Aims and Objectives
<b>ISP - Crime Management Workstream</b>							
956100	CRIS Refresh	Cmd. Croll	Apr-00	Dec-01	Sep-02	Design & Dev	To replace the existing CRIS functionality with modern software on a modern hardware platform.
956000	NAFIS Live-Scan Rollout (Fingerprints)	DAC Godwin	Jun-01	Mar-02	Aug-02	Implementation	Plan and implement the rollout of NAFIS Live-Scan to the MPS. This work is a follow on from the pilot conducted in 2000/1.
<b>ISP - Criminal Justice Workstream</b>							
960800	Glidewell	AC Todd	Feb-01	Tba		Start-Up	Provide framework for implementing co-located Glidewell Criminal Justice Units throughout London.
<b>ISP - Intelligence Workstream</b>							
953400	DIANE - Divisional Int. Analyst Network Env.	DAC Godwin	Jan-98	Mar-02 (Pilot)		Test and Acceptance	Provides restricted access from a single custom-built workstation to data warehouse derived from Custody, Stop/Search database, CRIS, CADMIS and CRIMINT. Used by Intelligence Analysts on Boroughs.
956200	MCRAC2 - Multiple Criminal Intelligence Remote Acc	D Supt Patricia Gallan	Aug-98	Oct-01	Aug-02	Design & Dev	MCRAC2 permits simultaneous searching of intelligence data across the network, of all live CRIMINT databases and a number of centralised intelligence databases.
925700	MERLIN – Release 2	Cmdr. Richard Bryan	Oct-00	Mar-02	Dec-02	Design & Dev	Provision of integrated computer facilities to manage the three discrete but related business areas of missing persons, young persons and prostitute cautions
962700	CRIMINT Upgrade	D/Supt Gallan	Sep-01	Tba		Start-Up	Development of the user requirements aimed at the upgrade or replacement of the Crimint application.
<b>ISP - Back Office Workstream</b>							

Project No.	Project Title	Sponsor/ Proj. Exec	Start Date	End Date	Revised End Date	Project Lifecycle Stage	Aims and Objectives
960700	Records Management System Phase 2	Shakeel Cockar	Apr-01	Dec-01		Implementation	To assess the advantages and disadvantages of providing borough staff with access to the RMS through the Intranet
<b>Infrastructure - Desktop Renewal Workstream</b>							
927400	Intelligence Unit IT (INUIT) – Changes	DI J O`Leary	Aug-99	Sep-01	Jan-02	Implementation	To ensure that all intelligence staff are formally supported in the most cost effective and comprehensive way (being corporately supported) with IT now and in the future.
<b>Infrastructure - Network Renewal Workstream</b>							
958300	Network Infrastructure Renewal	Ailsa Beaton	Oct-00	May-03		Implementation	To upgrade and replace the existing non-homogenous Wide Area Network with one that has a coherent/resilient design that is technically future proofed and will support the business aims of the Service.
<b>Infrastructure - Airwave Workstream</b>							
951300	Airwave - (formerly PSRCP)	Commander McPherson	Oct-97	Mar-04		Initiation	To replace the MPS radio communications systems with the National TETRA Public Safety Radio Communications
926700	Mobile Data Trial	Supt. S O`Neill	Jan-98	Nov-01	April-02	Implementation	Trial of Mobile Data at 3 Borough Operational Command Unit sites and the Diplomatic Protection Group to gain experience with this technology in preparation for the C3i & PSRCS projects.
<b>Infrastructure - Security Workstream</b>							
958700	Infrastructure Security - Project Sigma	John Watson	Apr-00	Jan-02		Design & Dev	MPS Corporate Pass Issue System – Replacement of current pass/warrant card issuing system, and exploration of the use of Smartcards for staff identity

Project No.	Project Title	Sponsor/ Proj. Exec	Start Date	End Date	Revised End Date	Project Lifecycle Stage	Aims and Objectives
<b>C3i Programme</b>							
500066	C3i	A. Beaton	Jan-95	Jun-06		Initiation	The C3i Project (Command, Control, Communications and Information) will be the service delivery mechanism for dealing with calls from the public and the deployment of police resources
<b>Technical Assurance Coordination Workstream</b>							
956300	Criminal Records Bureau	ACSO D Veness	Jul-99	Aug-01	Apr-02	Design & Dev	An IT system for SO4 that will provide single workstation access to General Registry, PNC, CRIMINT and then pass details in some form to the Criminal Records Bureau (CRB) based in Liverpool.
927300	MetHR (formely PRISM)	Alastair Thompson	Aug-99	Jul-02	Dec-02	Design & Dev	To provide a corporate Human Resources Information System which supports and enhances the Human Resources Strategy.
<b>Projects Into Service Workstream</b>							
926000	MetHOLMES	DAC Griffiths	Jun-99	Jun-01	Nov-01	In Support	A project to provide enhanced features that HOLMES2 offers to AMIPs, AMRUs, CIB, OCG, SO11 and CO24.
954700	Youth Offender teams (YOTS) Project	Supt. P. Flower	Jan-95	Jun-01	Oct-01	Closedown	Provision of OTIS to Youth Offender team sites.
956500	Telecoms	DI S Hughes	Sep-00	Jul-01	Tba	Test & Acceptance	Phase 1 - to stabilise the IT used within the TIU by providing a sound infrastructure, 15 workstations, and a server. Access to external PTO`s systems will be provided.