

Key Dates

- CLEF replacement. June 2001
- REG & MORSE replacement. June 2001
- CTAS replacement July 2001
- Beacon sites July 2001
 - Southwark
 - Wandsworth
 - Special Branch
- Start MPS wide rollout Oct 2001
- Rollout complete March 2002
- DMS rollout complete April 2002