

## Hub team locations and proposed dates

| Borough              | Hub Location   | Proposed Accommodation Site              | Launch Date        |
|----------------------|--|--|--------------------|
| Haringey             | Turnpike Lane  | Wood Green LUL                           | In Place           |
| Newham               | Canning Town   | Travel Interchange                       | In Place           |
| Croydon              | West Croydon   | West Croydon Bus Garage                  | In Place           |
| Greenwich            | Woolwich Arsenal                                     | New DLR Office - BTP                     | In Place           |
| Redbridge            | Ilford BR Stn  | Police Station                           | In Place           |
| Havering             | Romford Town Centre                                  | Romford Bus Garage                       | In Place           |
| Barking & Dagenham   | Barking Stns   | Police Station                           | In Place           |
| Waltham Forest       | Walthamstow Centre                                   | Walthamstow Bus Stn                      | In Place           |
| Hillingdon           | Hayes Town   | Third Party Accommodation                | In Place           |
| Lewisham             | Lewisham Bus Stn                                     | Police Stn                               | In Place           |
| Southwark            | Peckham High St & Camberwell Green Elephant & Castle | TOCU Canterbury Ct<br>TOCU Canterbury Ct | 03.2009            |
| Ealing               | Ealing Broadway                                      | Police Stn                               | 20.02.2009         |
| Enfield              | Edmonton Green                                       | Police Stn                               | 03.2009            |
| Islington            | Finsbury Park  | Police Stn                               | 06.04.2009         |
| Harrow               | Harrow On Hill                                       | BTP Office LUL                           | 26.03.2009         |
| Bexley               | Bexleyheath Broadway                                 | Police Stn                               | 23.03.2009         |
| Barnet               | Edgware LUL  | To Be Confirmed                          | 30.03.2009         |
| Bromley              | Bromley Town Centre & North Stn<br>Crystal Palace    | Police Stn<br>Police Stn                 | 04.2009<br>05.2009 |
| Enfield              | Enfield Town   | Police Stn                               | 04.2009            |
| Ealing               | Uxbridge Rd  | Police Stn                               | 20.04.2009         |
| Hackney              | Dalston Kingsland                                    | Police Stn                               | 06.04.2009         |
| Tower Hamlets        | Mile End   | TOCU Site                                | 26.05.2009         |
| Haringey             | Seven Sisters/Tottenham                              | Seven sisters LUL - BTP                  | 14.04.2009         |
| Hounslow             | Hounslow High St                                     | Hounslow Bus Stn                         | 18.05.2009         |
| Hammersmith & Fulham | Hammersmith Broadway                                 | Hammersmith Grove                        | 06.04.2009         |
| Newham               | Stratford  | To Be Identified                         | 25.05.2009         |
| Hammersmith & Fulham | Westfield Shopping Centre                            | Westfield Bus Terminus                   | 05.2009            |
| Brent                | Wembley Central                                      | Wembley Central LUL - BTP                | 06.2009            |
| Wandsworth           | Clapham Junction                                     | Police Stn                               | 05.2009            |
| Lambeth              | Brixton Rd   | To Be Identified                         | 06.2009            |